
UNITED STATES ENVIRONMENTAL PROTECTION AGENCY 
REGION 5 

77 WEST JACKSON BOULEVARD 
CHICAGO, IL 60604-3590 

AUG 3 1 2016 REPLY TO THE ATTENTION OF: 

Mindy Gould, SulTRAC Program Manager 
SulTRACJV 
1 South Wacker Drive, Suite 3700 
Chicago, IL 60606 

Subject: Contract Number: 
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Dear Ms. Gould: 

EP-S5-06-02 
308-RDRD-053J, Base 

MCC-10J 

Enclosed you will find one copy of a work assignment form for the above referenced 
work assignment. Please acknowledge receipt and acceptance of this work assignment 
revision by signing and returning a copy of this letter. 
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to contact me at (312) 886-5826. 
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)j"-1~ 
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Contract Specialist 
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Work Assignment No. 308 RDRD-053J U.S. Smelter and Lead Residential Area Superfund Site 

RAC II REGION 5 STATEMENT OF WORK 
FOR REMEDIAL DESIGN (OUl Zone 2) 

U.S. Smelter and Lead Residential Area Snperfund Site 
August 24, 2016 

CONTRACT NO: EP-SS-06-02 

INTRODUCTION 

PURPOSE 

The purpose of this work assignment is to prepare a remedial design (RD) for Zone 2 of the the residential 
portion, operable unit (OU!), of the U.S. Smelter and Lead Superfund (USS Lead) site with the goal 
being to generate designs for all properties. The selected remedy is presented in the Record of Decision 
(ROD) issued on November 30, 2012. This statement of work (SOW} sets forth the framework and 
requirements for conducting the RD activities at the Zone 2 residential portion of the (USS Lead) site. 
The RD is generally defined as those activities to be undertaken by the contractor to develop the final 
plans and specifications, general provisions, and special reqnirements necessary to translate the ROD into 
the remedy to be constructed under the remedial action (RA) phase. The RA is generally defined as the 
implementation phase of site remediation or construction of the remedy, including necessary operatiou 
and maintenance, performance monitoring, and special requirements. The RA is based on the RD to 
achieve the remediation goals specified in the ROD 

SITE DESCRIPTION 

The USS Lead Site is comprised of two Operable Units (OU). OU2 is the U.S. Smelter and Lead 
Refinery, Inc. (USS Lead) facility, is located on a 79-acre tract of land in East Chicago, Indiana and site­
wide groundwater. OU I is made up of nearby commercial, municipal, and residential properties north of 
OU2. The contaminants of concern at the site are lead and arsenic. While USS lead was a significant 
contributor to contamination in the area, EPA's investigations indicate that other facilities in the area have 
also been significant sources of contamination to the residential area. Land use within the OU! 
boundaries is a mix of residential, commercial, and industrial properties. The area also includes schools, 
churches, playgrounds, parks, and small businesses. 

On November 30, 2012, EPA signed a ROD detailing the cleanup for OU!. The selected remedy 
involves removing impacted soil that exceeds RALs, to a maximum excavation depth of 2 feet, but 
leaving remaining soils in place. This alternative requires excavation of soil exceeding RALs, disposal of 
excavated soil at an off-site Subtitle D landfill, and, as necessary, chemical stabilization of some 
soil after excavation to address soil exceeding the toxicity characteristic (TC) regulatory 
threshold. EPA estimates that soil with lead concentrations above 2,600 mg/kg (an estimated 7% 
of the excavated yards at OU!) exceeds the TC regulatory threshold toxicity characteristic based 
on toxicity characteristic leaching criteria (TCLP) testing conducted during the RI. Soil 
exceeding RALs would be excavated to a depth determined by pre-remedial sampling results. 
The maximum excavation depth is estimated to be 24 inches. The final excavation depth (up to 
24 inches) may vary based on pre-remedial sampling. If contaminated soil is identified at a 
depth greater than 24 inches bgs, a visual barrier, such as orange construction fencing or 
landscape fabric, would be placed above the contaminated soil and beneath the clean backfill 
soil. Institutional controls would be implemented to protect the barrier. 

Excavated soil would be replaced with clean soil, including 6 inches oftop soil, to maintain 
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the original grade. Each yard would be restored to its pre-remedial condition. 

GENERAL REQUIREMENTS 

This is a term-form work assignment that requires the contractor to complete the RD in Zone 2 that 
supports the successful construction of a remedy that meets the objectives and performance criteria 
specified in the ROD. Under this work assignment, the goal will be to prepare a remedial design for all 
properties that exceed EPA's cleanup criteria defined in the 2012 ROD. It is assumed that the designs will 
be submitted in a remedial design report including all qualifying properties. Similarly, it is assumed that 
the efforts to request access and the soil sampling will also be done. The contractor may, however, 
propose phases to increase efficiency and/or lower costs. 

Under this work assigmnent, the plan is to obtain access to all the properties within OUl Zone 2. EPA 
expects that a "door-to-door" effort coupled with targeted mailings would best yield the remaining access 
agreements. Though EPA has signed access agreements for many properties within Zone 2, EPA will 
likely seek to have property owners sign new access agreements during the RD as the existing agreements 
were signed two or more years ago. 

As part of the sampling effort, the contractor will also track properties identified by EPA for resampling 
and will complete sampling at these properties. 

The contractor shall furnish all necessary and appropriate personnel, materials, and services needed for, or 
incidental to, performing and completing the remedial design in accordance with SOW requirements. The 
contractor shall conduct the RD in accordance with this SOW and consistent with the ROD, the Remedial 
Design/Remedial Action (RD/RA) Handbook (EPA Office of Solid Waste and Emergency Response 
(OSWER), 9355.0-04B, EPA 540/R-95/059, June 1995), and all other guidance used by EPA in 
conducting an RD (Attachment 2). 

This SOW is provided as a format for the contractor to structure its proposed approach and cost estimate. 
The contractor shall use the work breakdown structure (WBS) in its cost estimate preparation and in its 
technical and cost tracking and reporting under this work assignment. 

In conducting the work assignment, EPA expects the contractor to propose and implement the most 
appropriate and cost-effective procedures and methodologies using accepted engineeriog practices and 
controls. Throughout the performance of this work assignment, EPA expects the contractor to be 
responsible for performing services and providing products at the lowest reasonable cost. If there are 
changes to the SOW by the government, the govermnent will issue a formal amendment to the SOW and 
negotiate the cost of the amendment with the contractor to arrive at a new cost estimate. 

A summary of the potential major deliverables and proposed schedule for submittals is in Attachment I. 
This summary and schedule can be used as the basis for the contractor's proposed deliverables and 
schedules included in the work plan. 

The contractor shall communicate at least weekly with the contracting officer representative (COR), 
either in face-to-face meetings or through conference calls. 

EPA will provide oversight of contractor activities throughout the RD. EPA review and approval of 
deliverables is a tool to assist this process and to satisfy, in part, EPA's responsibility to provide effective 
protection of public health, welfare, and the enviromnent. EPA also reviews deliverables to assess the 
likelihood that the RD achieves its goals and that its performance and operations requirements have been 

2 
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met. Acceptance of deliverables by EPA does not relieve the RD contractor from responsibility for the 
adequacy of deliverables or its professional responsibilities. 

RECORD KEEPING REQUIREMENTS 

The contractor shall maintain all technical and financial records for the RD in accordance with the 
contract. The Agency and the contractor shall endeavor to submit documents and deliverables using 
electronic media whenever possible. At the completion of the work assigmnent, the contractor shall 
submit an official record of the RD in both compact disk and hardcopy to the COR. 

EPA PRIMARY CONTACT 

The primary contacts for this work assignment are Tom Alcamo and Tim Drexler. Tom can be reached at 
(312) 886-7278 or via e-mail at alcamo.thomas@epa.gov. His mailing address is: EPA Region 5, 77 W. 
Jackson Blvd. (SR-6J), Chicago, Illinois 60604. Tim can be reached at (312) 353-4367 or via e-mail at 
drexler.timothy@epa.gov. His mailing address is also: EPA Region 5, 77 W. Jackson Blvd. (SR-6J), 
Chicago, Illinois 60604. The secondary contact is Pankaj Parikh. He can be reached at (312) 886-6707, 
via facsimile at (312 692-2982, or via e-mail at parikh.pankai@epa.gov. His mailing address is: EPA 
Region 5, 77 W. Jackson Blvd. (SM-SJ), Chicago, Illinois 60604. 

WORK ASSIGNMENT COMPLETION DATE AND PROJECT CLOSEOUT 

At the completion of the work assignment, the contractor shall perform all necessary project closeout 
activities as specified in the contract. These activities include closing out any subcontracts, indexing and 
consolidating project records and files as required above, and providing a technical and financial closeout 
report to EPA. The expected closeout date is August 28, 201 7. 

Task 1 - Work Planning and Support 

This work element involves planning for the execution and overall management of this work assignment. 
The technical and managerial activities required to implement the RD and the associated costs shall be 
developed during the planning phase and detailed in the RD Work Plan and cost estimate. 

Task 1.1 RD Work Plan 

The contractor shall prepare and submit an RD Work Plan that includes a detailed description of 
implementation activities, performance monitoring, and overall management strategy, including 
optimization, for the RD. Typical activities involved in preparing the work plan include, but are not 
limited to, the following: 

• The contractor is familiar with the site so no kickoff meeting is necessary. 

• Since the RD contractor is familiar with the site, EPA does not expect the need for a review of 
site background documents. 

• If the RD contractor is unfamiliar with the site, the contractor shall conduct a site visit with the 
COR during the RD planning phase to assist in developing an understanding of the site and any 
logistics. As the contractors are knowledgeable about the site, EPA does not expect this site visit 
to be necessary. 

• The contractor shall prepare and submit a final RD Work Plan within 15 calendar days after 
receipt of notification. The Work Plan shall include a detailed description of the technical 
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approach for the RD in accordance with the feasibility study. The Work Plan shall specify the 
necessary procedures, inspections, deliverables, a schedule with specific dates for completion of 
each required activity and deliverable required by the SOW and a list of key contractor personnel 
providing support on the work assigrnnent. The contractor shall prepare the estimated cost to 
complete the work assigrnnent, including subcontractor costs, for each element of the SOW, and 
provide a breakdown of the cost by task and subtask levels, in accordance with the contract work 
breakdown structure (WBS). 

• As directed, the contractor shall attend a Work Plan fact finding/negotiation meeting via 
teleconference with EPA. The contractor shall prepare and submit a revised Work Plan 
incorporating the agreements made in the fact finding/negotiation meeting. 

• As required per the contract, the contractor shall provide conflict of interest disclosure(s ). 

Task 1.2 Site-Specific Plans 

The contractor shall review all existing site-specific plans and prepare, update, and/or maintain plans, as 
necessary, for RD implementation. Because the contractor has worked on the USS Lead site previously, it 
is expected that plans developed during previous work assignments will be updated only as needed. 
Typical plans include, but are not limited to, the following: 

• Site Management Plan (SMP). The SMP provides EPA with a written understanding of how 
access, security, contingency procedures, management responsibilities, and waste disposal are to 
be handled. 

• Sampling and Analysis Plan (SAP). The SAP is comprised of the following two parts: 

~ Field Sampling Plan (FSP) in accordance with 40 CFR 300.41 S(b )( 4)(ii). The FSP describes 
the number, type, and locations of samples and the types of analyses. 

~ Quality Assurance Project Plan (QAPP) in accordauce with EPA Requirements for QA 
Project Plans (QA/R-5), Office of Environmental Information, EPA/240/B-01/003, March 
2001. The QAPP describes policy, organization, and functional activities and the data quality 
objectives and measures necessary to achieve adequate data for use in planning and 
documenting the sampling investigation. 

• Data Management Plan (DMP). The DMP outlines the procedures for storing, handling, 
accessing, and securing the data collected during the sampling event. 

• Site-specific Health and Safety Plan (HASP). The HASP specifies employee training, protective 
equipment, medical surveillance requirements, standard operating procedures, and a contingency 
plan in accordance with 29 CFR 1910.120(1)(1) and (1)(2). 

Task 1.3 Pollution Liability Insurance 

If the contractor plans to bill insurance premiums as a direct charge to the work assignment and there 
is no contract-wide Pollution Liability Insurance, the contractor shall prepare and submit costs to the 
Contracting Officer for approval for work assigrnnent-specific Pollution Liability Insurance. (Note: 
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The contractor shall track and report all costs associated with this subtask separately and in 
accordance with the Reports of Work, Attachment B, of the contract.) 

Task 1.4 Project Management and Reporting 

The contractor shall perform the following activities required to effectively manage the work assignment. 

• The contractor shall prepare monthly progress reports in accordance with the requirements under 
the contract. The contractor shall manage and track costs and prepare and submit invoices. The 
contractor shall report costs and level of effort (by P-level) for the reporting period as well as 
cumulative amounts expended to date. 

• The contractor shall participate in progress meetings during the course of the work assignment. 
For budgeting purposes, the contractor shall assume three one 3-hour face-to-face meetings (three 
staff) in Chicago. 

• The contractor shall accommodate any external audit or review mechanism as directed by EPA. 
• The contractor shall attend EPA-held training as required. 
• The contractor shall participate in weekly update meetings during times of active fieldwork or as 

requested by EPA. 

Task 1.5 - Subcontractor Procurement and Support Activities 

• NIA 

Task 2 - Community Involvement 

The contractor shall plan for one staff to attend up to two public meetings to discuss plarmed sampling 
and/or the results of the RD sampling. During site visits for public meetings, contractor shall also 
participate in meetings with local officials and local organizations. Under this task, the contractor shall 
assist EPA with developing presentations for public meetings and coordinating meetings with local 
officials and organizations. 

For budgeting purposes, the contractor shall assume I 0 hours per meeting to prepare presentations and 
graphic displays, I 0 hours per meeting to coordinate with local officials and organizations, and I 0 hours 
per meeting per staff for meeting attendance and travel. 

[Note: assistance with responding to public inquiries shall be charged to Task 13.] 

Task 3 - Field Investigation/Data Acquisition 

Data acquisition entails collecting environmental samples and information required to support the RD. 
The plarming for this task is accomplished in Task I-Project Planning and Support, which results in the 
plans required to collect the field data. Data acquisition starts with EPA's approval of the FSP and QAPP 
developed in Task I and ends with the demobilization of field personnel and equipment from the site. 

Part of the sampling work for the USS Lead site is obtaining access agreements for sampling and cleanup. 
The contractor shall budget hours to obtain signatures on access agreements based on their experience at 
the site. This task will also include providing data to the remedial action RAC contractor for the site 
management database (CLEANUP) that is being developed. For budgeting purposes, the contractor shall 
assume sampling of 528 properties (approximately 5,280 samples). 
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The contractor shall perform the following field activities or combination of activities for data acquisition 
in accordance with the EPA-approved FSP. 

• Mobilization. For sampling assume a single mobilization 

• Perform Site Reconnaissance. The contractor shall prepare mailings and take other actions, e.g., 
making phone calls, to request access for approximately 300 properties. 

• Conduct Residential Soil Sampling. The contractor shall conduct residential soil sampling at 
approximately 530 properties. It is anticipated that sampling will be completed through a single 
sampling event involving multiple sampling crews. 

• Collect Information for Design Drawings. The contractor shall conduct site visits for finalizing 
the design drawings for approximately 300 properties. 

• Demobilization. For sampling assume a single demobs, and for design sketching assume a single 
demobs. 

Task 4 - Sample Analysis Acquisition 

The contractor shall assume that a laboratory providing rapid sample tum-around will be contracted. 
Therefore sample analysis, acquisition and contracting with Jabs will be part of this work assignment. 

Task 5 - Analytical Support and Data Validation 

• The contractor will assume that analytical support with data validation will be part of this work 
assignment. 

Task 6 - Data Evaluation Reports 

The contractor shall compile the sampling data and determine usability of all data collected. The 
contractor shall prepare and submit reports (Data Evaluation Reports (DERs)) summarizing sample 
results which includes a discussion of analytical results and a breakdown of depths at which soil samples 
showed exceedences of arsenic and lead cleanup levels. After each report is approved, the contractor shall 
prepare letters explaining the results and send these to all property owners. The letters to residents who 
have lead and/or arsenic contamination that exceeds cleanup levels will possibly include a graphic 
diagram, in color, to help explain the results. 

Task 7 - Treatability Study/Pilot Testing Acquisition - NIA 

Under this task, the contractor shall prepare a technical memorandum evaluating the advantages and 
disadvantages of using an on-site mobile lab for sample analysis. A cost estimate comparison shall also be 
included in the technical memorandum. 

Task 8 - Preliminary Design 

Because of the nature of the designs for the USS Lead site and because of the contractor's experience 
with the site, for Task 8, the contractor shall only submit the narrative of the design for review. Based on 
the assumption that a single design report will be submitted, the contractor shall assume 80 hours of LOE 
for preparing and submitting the narratives, having discussions with EPA or EPA and IDEM about the 
content, researching issues, responding to Agency comments, and incorporating comments into the 
preliminary design narrative. The narrative will be similar to those in past remedial designs. 
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A preliminary design typically includes the following components, but the contractor shall only include a 
component if required by EPA: 

• Recommended project delivery strategy and scheduling, including project acceleration strategies 
• Preliminary construction schedule 
• Outline of general specifications 
• Preliminary drawings 
• Design criteria report 
• Basis of design report 
• Preliminary RD and O&M cost estimates 
• Results of value engineering screening 

Task 9 - Equipment/Services/Utilities - NIA 

Task 10 - Intermediate Design - NIA 

Task 11 - Pre-Final/Final Design 

The contractor shall prepare the Pre-final/Final Design which includes the components listed below. It is 
assumed that multiple separate pre-final/final design reports will be submitted. 

• Pre-final/Final design specifications 
• Pre-final/Final drawings and schematics 
• Pre-fmal/Final design criteria report 
• Pre-final/Final basis of design report 
• Pre-final/Final Construction Quality Assurance Plan 
• Draft O&M Manual 
• Relevant appendices 
• Pre-final/Final revised RD and O&M cost estimates 
• Biddability, operability, constructability, claims prevention, and compliance reviews 
• Revised Project Delivery Strategy 
• 100% design submittal, which shall include the fmal plans and specifications in reproducible 

format, final cost estimate, and a schedule of the overall remedial action 

Task 12 - Reuse Planning - NI A 

Task 13 - Post Remedial Design Support 

The contractor will not solicit bids for remedial action; however, due to the fact that this is a residential 
cleanup, the contractor shall plan for significant post remedial design support (one-fifth of an hour per 
property sampled) to take into account responding to inquiries from the public. 

Task 14 - Work Assignment Close-Out 

The contractor shall perfonn the necessary activities to close out the work assignment in accordance with 
contract requirements. Typical activities include, but are not limited to, the following: 

• Package and return documents to EPA. 
• Duplicating/distribution/storage of files. 
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• Preparation of the Work Assignment Closeout Report (W ACR). The contractor shall prepare the 

W ACR in accordance with Regional guidance or other procedures as specified in the work 
assignment. In those circumstances where the final hours/budget are greater than the+/- 20 
percent of the approved work plan hours/budget, the contractor shall provide an explanation for 
the underage/overage. 
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Attachment 1 - Major Submittals for the Remedial Design for OUl Zone 2 

USS Lead Soil Contamination Site 

NO.OF DUE DATE 
DELIVERABLE COPIES* (Calendar Days) 

Paper/CD 

Task I. I Remedial Design (RD) Work 3/2 15 days after kick-off meeting 
Plan 

Task 1.1 Revised Work Plan 3/2 5 days after receipt of cmmnents or 
negotiation meeting 

Task I. I Conflict oflnterest Disclosure Per contract As per contract requirements 

requirements 

Task 1.2 Site Management Plan 012 5 days after work plan approval 

Task 1.2 Field Sampling Plan 0/2 5 days after work plan approval 

Task 1.2 Qnality Assnrance Project Plan 0/2 5 days after work plan approval 

Task 1.2 Data Management Plan 012 5 days after work plan approval 

Task 1.2 Health & Safety Plan 012 5 days after work plan approval 

Task 1.3 Pollution Liability Insurance 210 TBD 

Task 1.4 Monthly Progress Reports 3/1 As provided for in the contract 

Task 1.5 Request for Consent 3/3 14 days after receipt of bids (offers) 

Task 6 Data Evaluation Summary Report 212 20 days after receipt of validated data 

Task 8 Preliminary Design 212 
10 days after work plan approval, 
unless a different timeline is 
determined by EPA 

Task 11 Pre-Final/Final Design 
2/2 

14 days after completion of Data 
Evaluation Summary Report 

Task 14 Work Assignment Completion 3/0 45 days after receipt of Work 
Report (W ACR) Assignment Completion Notification 

Task 14 Final Costs documented in W ACR 3/0 90 days after receipt ofWACN 

* or as requested by EPA; copies may also be sent via email when possible. 

9 



Work Assignment No. 308 RDRD-053J U.S. Smelter and Lead Residential Area Superfund Site 
Attachment 2 - Regulations and Gnidance Docnments 

I. CERCLA Compliance with Other Laws Manual, Two Volumes, U.S. EPA, Office of Emergency 
and Remedial Response, August 1988 (DRAFT), OSWER Directive No. 9234.1-01 and -02. 

2. Community Relations in Superfund - A Handbook, U.S. EPA, Office of Emergency and Remedial 
Response, January 1992, OSWER Directive No. 9230.0-3C. 

3. The Data Quality Objectives Process for Superfund: Interim Final Guidance, U.S. EPA, 
EPAJ540/R-93/071, September 1993. 

4. Federal Acquisition Regulation, Washington, DC: U.S. Government Printing Office (revised 
periodically). 

5. Guidance on Expediting Remedial Design and Remedial Actions, EP AJ540/G-90/006, August 1990. 
6. Guidance on Remedial Actions for Contaminated Ground Water at Superfund Sites, U.S. EPA 

Office of Emergency and Remedial Response (DRAFT), OSWER Directive No. 9283 .1-2. 
7. Guide to Management of Investigation-Derived Wastes, U.S. EPA, Office of Solid Waste and 

Emergency Response, Publication 9345.3-03FS, January 1992. 
8. Interim Guidance on Compliance with Applicable of Relevant and Appropriate Requirements, U.S. 

EPA, Office of Emergency and Remedial Response, July 9, 1987, OSWERDirective No. 9234.0-05. 
9. National Oil and Hazardous Substances Pollntion Contingency Plan; Final Rnle, Federal Register 40 

CFR Part 300, March 8, 1990. 
I 0. Permits and Permit Equivalency Processes for CERCLA On-Site Response Actions, February 19, 

1992, OSWERDirective 9355.7-03. 
11. Procednres for Completion and Deletion ofNPL Sites, U.S. EPA, Office of Emergency and 

Remedial Response, April 1989, OSWER Directive No. 9320.2-3A. 
12. Quality in the Constructed Project: A Guideline for Owners, Designers and Constructors, Volume I, 

Preliminary Edition for Trial Use and Cmmnent, American Society of Civil Engineers, May 1988. 
13. Remedial Design/Remedial Action (RD/RA) Handbook, U.S. EPA, Office of Solid Waste and 

Emergency Response (OSWER), 9355.0-04B, EPA 540/R-95/059, June 1995. 
14. Scoping the Remedial Design (Fact Sheet), February 1995, OSWER Publ. 9355-5-21 FS. 
15. Standards forthe Construction Industry, Code of Federal Regulations, Title 29, Part 1926, 

Occupational Health and Safety Administration. 
16. Standards for General Industry, Code of Federal Regulations, Title 29, Part 1910, Occupational 

Health and Safety Administration. 
I 7. Superfund Guidance on EPA Oversight of Remedial Designs and Remedial Actions Performed hy 

Potentially Responsible Parties, April 1990, EPA/540/G-90/001. 
18. Superfund Response Action Contracts (Fact Sheet), May 1993, OSWER Pub!. 9242.2-08FS. 
19. Treatability Studies under CERCLA, Final. U.S. EPA, Office of Solid Waste and Emergency 

Response, EPAJ540/R-92/07la, October 1992. 
20. Value Engineering (Fact Sheet), U.S. EPA, Office of Solid Waste and Emergency Response, 

Publication 9355.5-03FS, May 1990. 
21. EPA Requirements for Quality Assurance Project Plans, EPA QA/R-5, March 2001. 
22. Guidance for Quality Assnrance Project Plans, EPA QAJG-5, December 2002. 
23. Data Quality Objective Process for Hazardous Waste Site Investigations, EPA QAJG-4HW, January 

2000. 
24. Contract Laboratory Program Guidance for Field Samplers, August 2004. 
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